

Originator Engineering	Item Old Cedar Avenue Bridge Rehabilitation SRF Consulting Professional Services Agreement Amendment #1(City Project 2010-201)
Agenda Section Consent	Date 8/18/2014

Description

On March 3, 2014, the City Council approved the Professional Services Agreement for design and construction services of the Old Cedar Avenue Bridge Rehabilitation Project to SRF Consulting Group. The project design is currently underway and plans are anticipated to be completed by the end of 2014.

At this time, the City Council is requested to consider approving additional public improvement design and construction services for the Old Cedar Avenue Bridge Project. These additional tasks include a feasibility study for a restroom facility, flood plain modeling and wetland delineation for the west approach enhancements, development of east approach enhancements and signage, construction documents for the USFWL parking lot, and survey of Old Cedar Avenue for possible inclusion in the 2015 Pavement Management Program. Council is asked to approve these items outside the contingency amount previously approved, given that they are new scope items not previously included in the original scope of the project

	Base	Contingency	Total
Original Contract Approved	\$1,593,272.00	\$188,993.00	\$1,782,265.00
Proposed Contract Amendment 1	\$387,902.00		\$387,902.00
Proposed Total Contract Amount	\$1,981,174.00	\$188,993.00	\$2,170,167.00

Funds for these additional services are available within the project budget which is funded with a combination of Federal and State grants and development funds as allowed in State law.

The agreement has been reviewed by the Legal Department staff.

Requested Action

Staff recommends Council approve the Contract Amendment 1 with SRF Consulting Group, Inc. for \$387,902.00 bringing the total approved budget to \$2,170,167 (including the original 12% contingency) for the Lindau Lane Grade Separation Project design and construction services

Attachments: