
EXHIBIT C

Milestone Completion Schedule

Address: Superintendent Joe Fort

Job Number: Monthly Report for:

Project Manager Andy Coubal Prepared by: Andy Coubal Vice President:
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NOTESNOTESNOTESNOTES

Preconstruction Notice to ProceedPreconstruction Notice to ProceedPreconstruction Notice to ProceedPreconstruction Notice to Proceed 03/27/15

Notice to ProceedNotice to ProceedNotice to ProceedNotice to Proceed 07/01/15

Date of CommencementDate of CommencementDate of CommencementDate of Commencement 07/09/15

Foundation PermitFoundation PermitFoundation PermitFoundation Permit  

Building PermitBuilding PermitBuilding PermitBuilding Permit  

1A CLUB/AMENITIES/LEASING 0 0 03/07/16 06/08/16 07/20/16

1A GARAGE level 1, south 2/3  0 0 07/20/16

1A APARTMENTS 10 10 03/07/16 06/08/16 07/20/16

1B APARTMENTS 100 110 03/07/16 06/20/16 09/14/16

1B GARAGE all levels and remainder of 1st floor 0 0 09/14/16

1B POOL 0 0 09/14/16

BUILDING DATABUILDING DATABUILDING DATABUILDING DATA DRY-INDRY-INDRY-INDRY-IN DRYWALLDRYWALLDRYWALLDRYWALL BUILDING TURNOVERBUILDING TURNOVERBUILDING TURNOVERBUILDING TURNOVER

Indigo at Bloomington Central StationIndigo at Bloomington Central StationIndigo at Bloomington Central StationIndigo at Bloomington Central Station

8001 33rd Avenue South, Bloomington, MN

1B POOL 0 0 09/14/16

2A APARTMENTS 12 122 04/12/16 08/31/16 10/31/16

2A DOG PARK 0 0  10/31/16

2B APARTMENTS 60 182 04/12/16 09/06/16 11/11/16

3A APARTMENTS 15 197 04/26/16 10/15/16 12/23/16

3B APARTMENTS 78 275 04/26/16 10/19/16 01/17/17

4A APARTMENTS 20 295 09/29/16 01/05/17 02/17/17

4B APARTMENTS 100 395 09/29/16 01/20/17 03/30/17

4C PASSIVE COURTYARD 0 0 06/13/17

4C ZEN GARDEN 0 0 06/13/17

FINAL COMPLETION 0  06/13/17

FINAL CLOSE-OUTFINAL CLOSE-OUTFINAL CLOSE-OUTFINAL CLOSE-OUT 06/13/1706/13/1706/13/1706/13/17

 PROJECT DATA: PROJECT DATA: PROJECT DATA: PROJECT DATA: WEATHERWEATHERWEATHERWEATHER

PROJECT START DATE: 04/01/15 ANTICIPATED WEATHER: 24 Target Dry-in date is defined as building wrap, windows and doors installed and roof is dried in. (+/- 5 weeks prior to Drywall Finish)

ORIG. CONTRACT COMPLETION: 01/10/17 ANTICIPATED THIS MONTH: 0 Drywall Finish Date is defined as the date when gypcrete is in place and drywall is textured ready for paint.  (+/- 8 weeks prior to Turn)

CONTRACT TIME EXTENSION DAYS: 0 WEATHER THIS MONTH: 0 Building Turn is defined as the date units are substantially complete and accepted by Owner.

REV. CONTRACT COMPLETION: 01/10/17 CRITICAL WEATHER THIS MONTH: 0

PROJECT DURATION IN CAL. DAYS: 650 MONTHLY VARIANCE: 0

PROJECT WORKING DAYS 465

REPORT DATE:                    11/18/14

TOTAL CAL. DAYS ELAPSED: -134 WEATHER CO's TO DATE: 0

PERCENTAGE OF DAYS ELAPSED: -21% CRITICAL WEATHER TO DATE: 0

6/16/2015

Owner Initial _______
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Contractor Initial _______


