



Request for Council Action

Originator Public Works	Item Contract Extension for SRF Consulting at EBLR/494
Agenda Section Consent	Date 12/21/2015

Description

The City Council is requested to consider the approval of an amendment to the preliminary engineering contract with SRF Consulting Group Inc. for the westbound ramp at the East Bush Lake Road (CSAH 28)/I-494 Interchange work. This ramp was not constructed at the time I-494 was built in this area due to a conflict with a railroad.

This current design avoids crossing the railroad by crossing underneath the tracks. The project is moving along very well, but has taken longer than anticipated to complete the preliminary engineering work included in the contract. This amendment only extends the completion date with no additional fees, or increase in cost for the current contract in order for the preliminary engineering work outlined in the contract to be completed.

Requested Action

The City Council is recommended to approve Amendment 2 to the SRF Consulting Group Inc. for the preliminary engineering work for the westbound ramp access at the East Bush Lake Road (CSAH 28)/I-494 Interchange.

Attachments:

- Amendment 1
- Amendment 2