

Request for Council Action

Originator Engineering	Item Approve Amendment No. 1 – Extension of Professional Engineering Services Agreement with Consultant for 2013-201 South Loop Local Road Wayfinding Project
Agenda Section Consent	Date 2/1/2016

Description

Staff requests approval of Amendment No. 1 to the Professional Services Contract with Alliant Engineering, Inc. for a time extension on the contract for construction management of the 2013-201 South Loop Local Road Wayfinding Project.

The scope of professional services for construction management also includes development of protocol and operational plans, and deployment of software systems that are needed to operate the electronic signs.

Amendment No. 1 extends the Professional Services Contract to August 30, 2016 in order to complete tasks identified in the original professional services contract. The amendment does not change the not-to-exceed amount of \$217,224.

The 2013-201 project included the installation of traffic monitoring cameras and construction of electronic and static signs on the local roads within the South Loop District (24th Avenue, Killebrew Drive, Lindau Lane, etc.) to provide information to drivers on routes to District destinations, routes to freeway access points, and parking locations. In addition to the signs and hardware installed, a software and communication system is being deployed to operate the electronic signs.

Requested Action

Staff requests approval of Amendment No. 1 to the Professional Services Contract with Alliant Engineering, Inc. for engineering services for construction management of the 2013-201 South Loop Local Road Wayfinding Project.

Attachments: